ENVIRONMENTAL PROGRESS SUMMARY TABLE for the NAVAL EDUCATION & TRAINING CENTER SUPERFUND SITE, NEWPORT, RI – Nov. 15, 2007
	SITE NAME
	ESTIMATED EXPENDITURE TO DATE 
	ESTIMATED COST TO COMPLETE
	AVG.  ANN. MONITORING COST
	CURRENT PHASE  (DATE1)
	NEXT STEP(S) & PROJECTED DATE
	IS SITE DONE?
	CLEANUP ACTION TAKEN?
	PROJECTED DATE FOR COMPLETION
	OUTSTANDING ISSUES (SEE KEY)

	McAllister Point Landfill (OU1, Site 1)
	$20.5 M
	
	$160 K/year
	O&M
12 Feb 1997
	Final Addendum to LTMP (Dec 07)
	YES
	11.5 acre RCRA C cap
	N/A
	E; F

	McAllister Point Landfill – Marine Sediment (OU4, Site 1)
	$18 M
	
	$250 K/year
	O&M
13 Sep 2005
	Final Addendum to LTMP (Dec 07)
	YES
	46,270 tons sediment dredged; 86 tons metal removed; 19 tons submarine netting removed
	N/A
	E; F

	Derecktor Shipyard (OU5, Site 19)
	$9.1 M
	$8.7 M
	
	FS

12 Feb 1996
	DF FS (Dec 07) & Removal completion (Dec 07)
	NO
	60 cy Sandblast grit removed; XX cy soil removed


	2011 (Offshore) & 2013 (Onshore)
	A; B; K; M

	OFFTA & SWOS (OU3, Sites 9 & 20)
	$12 M
	$8.6 M
	
	FS

23 Mar 1992
	Draft FS (Dec 07) & 100% Design (Dec 07)
	NO
	XX tons Soil removed
	2011
	A; B; E; F; G; H; I; K; L; N;O

	Gould Island, Former Bldg. 32 (OU6, Site 17)
	$9 M
	$4.5 M
	
	RI
5 Aug 2004
	Phase II RI Work Plan (Dec 07)
	NO
	XX tons PCB contaminated soil removed
	2013
	M

	NUSC Disposal Area (OU7, Site 8)
	$6.7 M
	$4.5 M
	
	RI
28 Sep 2006
	RI field work (Dec 07) & Draft RI (Dec 08)
	NO
	XX cy Paint cans & drums removed
	2012
	L; M

	Tank Farm 1 (Site 7)
	$2 M
	$1.1 M
	
	SI
	RI Work Plan (Jun 09)
	NO
	DESC cleanup under RIDEM UST regs
	2014
	B; G; L; N; O

	Tank Farm 2 (Site 10)
	$2 M
	$1.1 M
	
	SI
	RI Work Plan (Jun 09)
	NO
	DESC cleanup under RIDEM UST regs
	2014
	B; G; L; N; O

	Tank Farm 3 (Site 11)
	$2 M
	$1.1 M
	
	SI
	RI Work Plan (Jun 09)
	NO
	DESC cleanup under RIDEM UST regs
	2014
	B; G; L; N; O

	Tank Farm 4 (Site 12)
	$6.3 M
	$1.7 M
	
	SI
	Data Gap Work Plan (Oct 07) & Removal completion (Dec 07)
	NO
	XX tons Soil removed
	2013
	B; G; L; N; O

	Tank Farm 5 (OU2, Site 13)
	$7.5 M
	$1.7 M
	
	PP

23 Mar 1992
	Data gap report (Oct 07), Removal completion (Dec 07)
	NO
	XX tons Soil removed; XX gallons Groundwater pumped & treated system at Tanks 53 & 56
	2013
	B; G; L; N; O

	Coddington Cove Rubble Fill Area (Site 4)
	$1 M
	$2.3 M
	
	SD
	SI Work Plan (Jun 10)
	NO
	None; Site access restricted via a fence
	2018
	

	Melville Water Tower (Site 21)
	$2.8 M
	$750 K
	
	SI
	Removal Completion (Apr 08)
	NO
	Tower removed; 929 tons of soil excavated in summer 2007
	2014
	None

	Carr Point (UXO Site  1)
	$1.4 M
	$1.9 M
	
	SI
	SI Work Plan (Aug 07)
	NO
	None
	2015
	None


1Date of Remedial action completion for O&M sites or date of investigation start 

KEY TO OUTSTANDING ISSUES, IMPEDIMENTS TO PROGRESS, & AREAS OF DISAGREEMENT
A:
Clean Up goals
B:
Area or volume of excavation or remediation
C:
Number of samples
D:
Location of samples
E:
Frequency of monitoring
F:
Type of monitoring
G:
Interpretation of regulations regarding whether a sheen constitutes free product (i.e., DNAPL)
H:
Authority of regulatory agencies (e.g., field decisions; post-ROD authority)
I:
Appropriateness of future or existing land use
J:
Enforceability of institutional controls (e.g., fishing advisories; in-place instruction; site access)
K:
Remedy selection
L:
Background or naturally occurring concentrations
M:
Site boundaries
N:
Non-CERCLA regulated compounds (e.g., TPH)
O:
Removal of potential source areas (e.g., underground piping)

***************************************************************************************************************************
KEY TO PHASES OF CLEANUP

SD:  
Site discovery

PA:  
Preliminary Assessment

SI:  
Site Inspection (sometimes referred to as a SASE – Site Assessment Screening Evaluation)

RI:  
Remedial Investigation

FS:  
Feasibility Study

PP: 
Proposed Plan (sometimes referred to as a PRAP – Proposed Remedial Action Plan)
ROD:
Record of Decision

RD:  
Remedial Design

RA:
Remedial Action

O&M:
Operation & Maintenance
